



**Summary:**

This feature allows users to adjust the backlog and schedule views under both Weekly and Daily schedules for further ease and visual aspects when working between the two sections.

**Tools / Resources:**

- Must have write access to Sockeye
- Available under 'Weekly Schedules' and 'Daily Schedules'

**Adjusting backlog and schedule view:**

1. Hover the mouse over the gray horizontal divider between the top and bottom panes
  - The mouse cursor will change to a double-headed arrow.
2. Click and hold the mouse button while dragging up or down to adjust the size of the panes.

The screenshot shows the Sockeye interface with the 'Weekly Schedules' tab selected. The top navigation bar includes 'SOCKEYE', 'Available Hours', 'Weekly Schedules', 'Daily Schedules', 'Setup', and 'More'. The user 'Christine Banham' is logged in. The main content area is titled 'Weekly Schedule for week of Feb 3, 2020' for 'Chip Line Mech' under supervisor 'Tim Fisher'. It features a calendar on the left, a table of available hours used by contractor (MW, PF, WL) for each day, and a 'Scheduled Hours' table. Below this is a 'Backlog for Chip Line Mech' table with columns for WO #, WO Type, Status, Priority, Loc #, Op #, Operation, Est M..., Craft, Hrs, Comment, and a weekly grid for completion. A red box highlights a gray horizontal divider between the 'Scheduled Hours' and 'Backlog' tables, with a red arrow labeled '1.' pointing to it. A double-headed arrow cursor is visible over the divider.